








CYPSP Information System Scorecard As at Dec 2014

KEY		Work has not commenced		In Progress		Complete
------------	---	-------------------------------	--	--------------------	---	-----------------

1) Information Collection and CYPSP Mapping System

	Planned completion date	Status
Maintain and update Indicator Sets 90 datasets in total (Racist Motivation Incidents added to NI and LGD reports based on discussion at last CYPSP) Datasets currently being audited	Completed	
All indicator sets updated in quarter ending December 2014, under Healthy, Safety, Learning and Economic	Completed	
Work on going updating all datasets for 2013/14 based on information releases (awaiting Dec 2014 data)	Ongoing	
Develop guide for interactive mapping system and arrange training for all CSP support staff	August 2014 - Completed	
Deliver Training to all CSP Support Staff	Completed	
Improvement to system adding filters to include new Government Districts and Wards	Ongoing	
New Local Government Districts 2015	Completed	

2) Information Analysis

	Number of reports	Frequency	Planned completion date	Status
Northern Ireland Outcome Monitoring Report 2013 /14	1	Annual	Completed	
Outcomes Group Level Monitoring Report by LGD 2013/14	5	Annual	Completed	
Outcomes Group Level Monitoring Report by Ward Area (<i>Turning the Curve Reports Developed April / May 2014</i>)	5	Annual	May 2014 Completed	
Assist with CCP Turning the Curve reports for Sure Start	5	Annual	June 2014 Completed	
Develop Summary Key points Reports (referenced to detailed reports)	5	Annual	Completed	
2014 SAAT Outcomes Report (Awaiting Clarification)	1	Annual	On-going	

3) Technical Targets

	Planned completion date	Status
Maintain and develop website on a daily basis Manage Twitter account	On-going	
New content management system introduced for CYPSP website	Completed	
Website files cleaned and audit complete Work commenced with DIS to transfer to new platform	Completed	
New Website to go live	March 2015	
Develop new web pages for Craigavon LPG, Poverty page and UNCRC work page.	On-going	
Liaise closely with EITP project to develop new web page	On-going	
Develop new Performance profiles on interactive system at: Ward level - Completed Outcomes Level - Ongoing New Government Districts - Ongoing	March 2015	
Add in Filters for Mapping System of new LGD's and Family Support Hubs	March 2015	
Upload new Early Intervention Strategic Scan Database	March 2015	

Project work

Work	Planned Completion date	Status
<p>Core Indicators to be reviewed, in liaison with OFMDFM, in respect of Children's Strategy and UNCRC Framework.</p> <p>Meeting took place November 2014 – work commenced</p>	Ongoing	
<p>Development of performance monitoring scorecards for Regional Sub-groups & Tie in with Interactive specific performance profile on mapping system</p> <p>-Pilot Draft "Children with Disability" report card developed.</p>	Ongoing	
<p>Children, Young People & Offending report to be updated</p>	March 2015	
<p>Disability Monitoring across HSCNI systems</p> <p>Work has commenced with Regional Sub-Group to look at rolling out an audit of current systems.</p>	March 2015	
<p>Work commenced with Family Support NI to map all Services held on database on top of indicators of need.</p>	On-going	
<p>Lead on Ethnic monitoring being introduced to health and social care (HSC) systems across NI. Guidelines completed</p> <p>Guidance to be issued.</p>	On-going March 2015	
<p>Assist Social Care Colleagues with mapping of Residential Care Homes and presentation.</p> <p>Micro web site developed and map produced showing all care homes and support services against a number of population</p>	On-going	

Work	Planned Completion date	Status
indicators – new data to be updated to website.		
Liaise closely with EITP project to develop mapping system to meet information needs	On-going	
Family support Hubs Monitoring system to be developed and maintained.	On-going	
New Family Support Hub Guidance developed and issued.	November 2014	
Family Support Hubs – Quarterly Reports developed. Family Support Hubs – Scorecard developed.	On-going On-going	
New Qualitative survey to be developed to assist with identifying outcomes of Family Support Hub's.	March 2015	